

July 11, 2022  
PROC-BCR2022-07-081

**BAC RESOLUTION RECOMMENDING AWARD OF PROJECT TO SCIECOMTECH CORPORATION FOR THE PROJECT:  
SUPPLY OF ADDITIONAL WORK & AUXILIARY MATERIALS AND QUEING SYSTEM FOR THE SMWD  
Reference No. GS PS 2022-06-008**

WHEREAS, the Santa Maria Water District BAC has an on-going project for the supply of labor and materials for the electrical-auxiliary system of the Santa Maria Water District's new office building;

WHEREAS, the said project was awarded to Sciecomtech Corporation through Section 53.1 of the IRR of R.A. 9184, Negotiated Procurement under Two Failed Biddings. A failure of Public Bidding was declared through BAC Resolution 2019-025;

WHEREAS, the Procuring Entity through Work Request (W.R) no. GS PS 2022-06-008 has requested additional work & auxiliary materials and Queing System for a more effective payment flows. The additional works was a result of revisions on building lay-out and upgrading of designs.

WHEREAS, the budget for both labor and materials is One Million Seven Hundred Fifty-Seven Thousand Nine Hundred Seventy Nine and Ninety Six Centavos (PhP1,757,979.96);

WHEREAS, the Request for Quotation was sent to the contractor on June 15, 2022 through email and on June 20, 2022, Sciecomtech Corporation submitted its proposal with a total amount of One Million Seven Hundred Fifty-Seven Thousand Nine Hundred Seventy Nine and Ninety Six Centavos (PhP1,757,979.96) together with the updated documentary requirements such as:

1. Philgeps Certificate
2. BIR Tax Clearance
3. Business Permit
4. SEC certificate
5. Net Financial Contracting Capacity (NFCC)
6. Omnibus Sworn Statement
7. Statement of on-going, completed and single largest contract

WHEREAS, the Bids and Awards (BAC), after evaluation of the proposal/quotation submitted by the contractor recommended the project to be awarded thru Negotiated Procurement for having met the conditions under section 53.4 on adjacent or contiguous of the revised IRR of RA 9184, to wit:

*"Where the subject contract is adjacent or contiguous to an ongoing Infrastructure Project where the contractor have experience and expertise to deliver the required service: Provided, however, That (a) the original contract is the result of a Competitive Bidding; (b) the subject contract to be negotiated has similar or related scopes of work; (c) it is within the contracting capacity of the contractor/consultant; (d) the contractor/consultant uses the same prices or lower unit prices as in the original contract less mobilization cost; (e) the amount of the contiguous or adjacent work involved does not exceed the amount of the ongoing project; and (f) the contractor/consultant has no negative slippage/delay: Provided , further , That negotiations for the procurement of the contiguous or adjacent work are commenced before the expiry of the original contract.(a)"*

Page 1 of 2



NOW, THEREFORE, We, the Members of the Bids and Awards Committee, hereby RESOLVED as it is hereby RESOLVED, to recommend the award of project to **Sciecomtech Corporation** with office address at I.B Chua Apt. Cagayan Valley Road, Poblacion, Baliuag, Bulacan, for the project, Supply of Additional Work & Auxiliary Materials and Queing System for the SMWD. And to recommend the contract award in the amount of **One Million Seven Hundred Fifty-Seven Thousand Nine Hundred Seventy Nine and Ninety Six Centavos (PhP1,757,979.96);**

RESOLVED, at the Santa Maria Water District's Office, Santa Maria, Bulacan, this 11<sup>th</sup> day of July 202

Sgd.  
Mark Lackie D.J Porciuncula  
BAC Member

Sgd.  
Mary Diana S. Dela Cruz, CPA  
BAC Member

Sgd.  
Engr. Edgardo E. Dela Torre Jr.  
BAC Member

Sgd.  
Engr. Emmanuel Enrico A. De Vera  
T.W.G

Sgd.  
Jovita I. Dalmacio  
BAC Member-End-user

Sgd.  
Maria Leonora S. Romarate  
BAC Chairman

Approved by:

Sgd.  
**Engr. Carlos N. Santos, Jr.**  
**General Manager**

Date approved: 7/12/22

//csf

Page 2 of 2